

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 July 2026
Team ID	SWTID-2026-7493
Project Name	BookStore
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	User Authentication	USN-1	As a user, I can register an account.	2	High	M.Akhila
Sprint-1	User Authentication	USN-2	As a user, I can log in securely using email and password.	2	High	M.Akhila
Sprint-1	Book Browsing	USN-3	As a user, I can browse all available books.	3	High	M N Nandini
Sprint-1	Book Details	USN-4	As a user, I can view complete details of a selected book.	2	High	M N Nandini
Sprint-2	Order Management	USN-5	As a user, I can place an order for a book.	3	High	M.Akhila

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-2	Order History	USN-6	As a user, I can view my previous orders.	2	High	M N Nandini
Sprint-2	Seller Module	USN-7	As a seller, I can add books with images.	5	High	M.Akhila
Sprint-2	Seller Module	USN-8	As a seller, I can manage my books.	3	High	M N Nandini
Sprint-3	Admin Dashboard	USN-9	As an admin, I can view system statistics.	3	High	M N Nandini
Sprint-3	User Management	USN-10	As an admin, I can manage users.	2	Medium	M.Akhila
Sprint-3	Book Management	USN-11	As an admin, I can manage books.	2	Medium	Madhav
Sprint-3	Order Management	USN-12	As an admin, I can monitor customer orders.	3	Medium	Madhav
Sprint-4	Search & Category	USN-13	As a user, I can search and filter books.	2	Medium	M N Nandini
Sprint-4	Image Upload	USN-14	As a seller, I can upload book cover images.	3	Medium	Madhav
Sprint-4	Project Completion	USN-15	Complete testing, debugging, documentation and deployment preparation.	4	High	All Team Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	9	6 Days	18 Jun 2026	23 Jun 2026	9	23 Jun 2026
Sprint-2	13	6 Days	24 Jun 2026	29 Jun 2026	13	29 Jun 2026
Sprint-3	10	6 Days	30 Jun 2026	05 Jul 2026	10	05 Jul 2026
Sprint-4	9	6 Days	06 Jul 2026	11 Jul 2026	9	11 Jul 2026

Velocity:

Total Story Points = **41**

Total Sprint Days = **24**

Average Velocity =

$41 \div 24 \approx 1.7$ Story Points per Day

You can simply write:

Average Velocity = 1.7 Story Points/Day

Burndown Chart:

Day	Remaining Story Points
Day 1	41
Day 2	37
Day 3	33
Day 4	28
Day 5	24
Day 6	20
Day 7	17
Day 8	14
Day 9	11
Day 10	8
Day 11	6
Day 12	4
Day 13	2
Day 14	0